
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

8/22/2019

E. Knudson

8/26/2019

Gregory F. Bivins 8/21/19

BID ITEM #38
TRAFFIC CONTROL SUPERVISOR

L.S.
Contract Price for Bid Item #38 = $57,960.00/ Total working days of project = 70
57,960.00 / 70 = 828.00 x 16 days/worked.
828.00 x 16 = $13,248.00

Ok to Pay Group 1 @ $2,942.43
Ok to Pay Group 2 @ $10,305.57

See Attached Spreadsheet for Back-up. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
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/
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Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0038 TRAFFIC CONTROL 
SUPERVISOR 

1 8/20/2019 L.S. 2942.43 112 EK 08/29/19 4

0038 TRAFFIC CONTROL 
SUPERVISOR 

2 8/20/2019 L.S. 10305.57 113 EK 08/29/19 4
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